
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve and authorize the Chairman to execute Budget Change Request (BCR) #08-23 
through the 2001 Infrastructure Sales Tax Fund in the amount of $70,393.00 to provide 
additional funding for the Lockhart Smith Regional Stormwater Facilty project.

BACKGROUND:

The Lockhart Smith Regional Stormwater Facility consists of construction of a regional 
stormwater pond at the site formerly known as the I-4 Borrow Pit. Design on this project was 
initiated December 2005. Construction is anticipated to be completed October 2008. Post 
construction and water quality monitoring activities are anticipated to be completed December
2009.

The County has expended $267,981.06 through September 30, 2007, on this project. The 
current budget for this project is $509,099. After approval of the attached BCR, the total 
project budget in the current year will be $579,492, resulting in a total project cost of 
approximately $847,473.

The additional funding provided by the attached BCR will allow for unanticipated services 
required to maintain permit compliance with the St. Johns River Water Management District's 
(SJRWMD) Environmental Resource Permit No. 4-117-92278-1.  It is anticipated that there will 
be no additional costs related to this project other than those included in the attached Budget
Change Request. The additional unanticipated services include the repair of eroded slopes 
and replanting within the mitigation area as well as the necessary permit modification and 
coordination with the SJRWMD.

Funding for these additional costs is being provided by available funds in the Lake Howell 
Road Drainage Improvements project.  The Lake Howell Road Drainage Improvements 
project consisted of secondary drainage improvements addressing roadway flooding and 
water quality treatment on Lake Howell Road from Howell Branch Road to Meadow Avenue.  
This project has recently completed, with unexpended/unencumbered funds of $70,393. This
entire amount is being transferred to the Lockhart Smith Regional Stormwater Facility project.  

The attached Budget Change Request does not affect the 2001 Infrastructure Sales Tax 
Fund's Reserves.
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SUBJECT: BCR #08-23 - $70,393 - 2001 Infrastructure Sales Tax Fund - Public Works -
Lockhart Smith Canal

DEPARTMENT: Fiscal Services DIVISION: Budget

AUTHORIZED BY: Lisa Spriggs CONTACT: Fredrik Coulter EXT: 7180

County-wide Lin Polk



STAFF RECOMMENDATION:
Staff recommends that the Board approve and authorize the Chairman to execute Budget 
Change Request (BCR) #08-23 through the 2001 Infrastructure Sales Tax Fund in the amount 
of $70,393.00 to provide additional funding for the Lockhart Smith Regional Stormwater Facilty 
project.

ATTACHMENTS:

1. Budget Change Request

Additionally Reviewed By:
No additional reviews
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***SEMINOLE COUNTY BUDGET REQUEST*** Budget Division Use only: 
DATE: 4/25/08     

FROM: Department Public Works  BCR 08-23 

 Division Engineering     
 
WHAT IS NEEDED: 

 Operational Adjustment  Project Adjustment 

 
More funds for Budgeted program:  Program is budgeted 
but additional funds are requested (Increased Cost)  

More fund for Budgeted project:  Project is budgeted but 
additional funds are requested. (Increased Cost) 

 
More funds for Budgeted program:  Program is budgeted 
but additional funds are requested (Increased Scope)  

More fund for Budgeted project:  Project is budgeted but 
additional funds are requested. (Increase Scope) 

 
New program or service:  program or service is not in this 
fiscal year’s budget.  New project:  Project is not in this fiscal year’s budget. 

Detailed Explanation: 
 
To provide additional funding for the Lockhart Smith Regional Stormwater Facility. 
 
 
 
 
 
 
 
 
 
 
 

 
  Fund # 11541  Fund Name 2001 Infrastructure Sales Tax Fund 

 
  FUND/ACCOUNT NUMBER  Project #  ACCOUNT TITLE  AMOUNT 

TRANSFER         

FROM  11541.077641.560650  00209103  
Construction in Progress 

(Lake Howell Road Drainage 
Improvements) 

 $ 70,393 

         
         
      TOTAL  $ 70,393 

 
  FUND/ACCOUNT NUMBER  Project #  ACCOUNT TITLE  AMOUNT 

TRANSFER         

TO  11541.077541.560650  00258401  
Construction in Progress 
(Lockhart Smith Regional  

Stormwater Facility) 
 $ 70,393 

         
         
      TOTAL  $ 70,393 

 
 

RECOMMENDATION:  Approval Date 4/25/08 Analyst Fredrik Coulter Budget Manager  

REVIEW: FS Director  County Manager  
 

BCC APPROVAL: BCC Meeting Date 5/20/08 Date Signed  Signature  
 

FINANCE: Transfer has been posted  Date  Signature  
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